
South Florida Water Management District
EVERGLADES CONSTRUCTION PROJECT

BI-WEEKLY PROGRESS REPORT

Note: this report is prepared for progress monitoring purposes only; for additional information contact:

Report Date: 6/05/01          Reporting Period: 5/15/01-5/31/01          
Project: South Hydropattern Restoration Works – Contract C-E224
Description: Complete degradation of approximately 4,000 lf of existing East L-6 Levee, partial

degradation of approximately 11,000 lf of existing East L-6 Levee, improvement of
approximately 15,000 lf of existing West L-6 Levee, construction of  five 96” culvert with
risers, removal of existing plug south of G-335 and construction of a new plug immediately
north of Pump Station S-7

Project Progress Summary of Work Performed this Period:

Contract executed.  Notice To Proceed issued January 22, 2001.
Work completed and awaiting final cross sections.

Outstanding Issues Which Impact the Project:

Additional item requested by District: S-6 Diversion work construction.
Actions Taken:
Cost included in CO 1.  Board approved at May GB.  Work substantially completed as of 5/30/01
New Issues Which Impact the Project:
          
Actions Taken:

Controlling Items of Work for the Period:
Milestone/Activity Description Location/Estimated Completion Date

          Open Bids           SFWMD – 12/19/00
          Notice to Proceed           January 22, 2001
          Contract completion           August 20, 2001
                    
                    
Project Managers/Engineers Comments:
Project completed ahead of schedule.
          (s) Raul E. Pellegrino, P.E.

Signature: Date:6/05/01


